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State Broadband Data & Development Program (SBDD-ND) Execution Phase 

For period: November 2010 

Submitted by: Dirk Huggett 

Green Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Yellow 
Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes 

may be needed. 

Red Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 

EXECUTIVE SUMMARY 

Status Item Current Status Prior Status Summary 

Overall 

Program Status 
Green NA All projects in the program are currently on track. 

Scope Green NA No changes to scope occurred during this period. 

Schedule Green NA ND Schedule Index= .93 (7.2% Behind).  

Cost Green NA 
CPI=1.11 (9.7% Under) TT is not invoicing for the ND Map update 

until it is completed fully. 

Project Risk Green NA No new issues or risks arose during this period. 

Accomplishments and Other Notes of Interest: 

� This is the first program status report. It will be completed on a monthly basis and will summarize the 

individual projects occurring in the overall program. 

� Currently there is one project active and the program team is working on a more detailed program plan to 

present to NTIA so other projects may begin in the first part of the year. 

� State Map Update project – This is the project to update the state map with more accurate coverage data 

from the providers. This project is running very smoothly. There has been some very good dialog between 

the providers and our vendor. The process chose to do this update is working very well. We are learning a 

lot about how to best approach updates and this information will become some of the detailed 

requirements for the automated update system project. TetraTech delivered the first update on time and 

we are slightly behind in pushing it to production. We plan to have it in production this week. The next data 

due date is December 5th. 

� One of the requirements from NTIA is that the programs must submit a more detailed program plan before 

beginning to expend any of the new funding. We have a comprehensive program charter started. We have 

been focusing only on the sections regarding the actual projects and timelines. We believe this will be 

sufficient to move forward. The new program manager will complete the rest of the document. 

� We are still waiting on a full-time program manager. 

Expected Accomplishments: 

� Submit detailed program plan to NTIA for review 

� Release the 2nd update to the state map 
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SCOPE MANAGEMENT 

Status Item Current Status Prior Status Summary 

Scope Green NA There were no changes to scope defined during this period. 

Change Control Log Summary 
(Note: This summary contains only key changes. All changes are tracked in the appropriate variance worksheet.) 

Change # Description 
Action 

Accept / Reject 
Action Date 

    

    

Comments:  

Deliverable Acceptance Log Summary 
(Note: This summary contains only key deliverables. All deliverables are tracked in the appropriate variance worksheet.) 

Project Deliverable Name 
Action 

Accept / Reject 
Action Date 

ND Map Update First (November) ND Map Update Accept 11/19/2010 

    

    

Comments:  

SCHEDULE MANAGEMENT 

Status Item Current Status Prior Status Summary 

Schedule Green NA 
We are slightly delayed in moving the Nov Update to production. 

The primary driver for the low SPI is we have not done much work 

on preparing for the BB Planning project. 

High Level Schedule 

Comments: Below is the tentative timeline for the program. 

Project Start Finish Budget 

ND Map Update (Change Order #9) 10/1/2010 1/31/2011 $26,000 

Y2 Map Enhancement 1/1/2011 3/31/2011 $114,400 

Y2 Speed Test 1/1/2011 3/31/2011 $2,000 

March 2011 Data Updates 1/1/2011 3/31/2011 $33,250 

Web Map Update Tool 1/1/2011 11/30/2011 $161,000 

AT&T Update 1/1/2011 9/30/2011 $22,260 

September 2011 Data Update 7/1/2011 9/30/2011 $33,250 

BB Strategic Planning Project 1/1/2011 12/31/2012 $308,000 

Project Planning 10/15/2010 2/28/2011  

Project Kickoff 3/1/2011 3/2/2011  

Current State 3/1/2011 7/31/2011  

Future State 7/1/2011 12/31/2011  

Research 7/1/2011 6/30/2012  

Strategic Plan 7/1/2012 12/31/2012  

Technical Assistance to ND Communities 1/1/2011 12/1/2014 $225,000 

Cell Tower dB update 10/1/2011 11/31/2012 $45,640 

March 2012 Data Updates 1/1/2012 3/31/2012 $88,333 

Y2 Speed Test 1/1/2012 3/31/2012 $2,000 
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Direct Measurement-Wireless 4/1/2012 9/30/2012 $166,320 

September 2012 Data Updates 7/1/2012 9/30/2012 $88,333 

Y4 Speed Test 1/1/2013 3/31/2013 $2,000 

March 2013 Data Updates 1/1/2013 3/31/2013 $88,334 

September 2013 Data Updates 7/1/2013 9/30/2013 $88,333 

Y5 Speed Test 1/1/2014 3/31/2014 $2,000 

March 2014 Data Updates 1/1/2014 3/31/2014 $88,333 

September 2014 Data Updates 7/1/2014 9/30/2014 $88,334 
    

Active Updates   $62,780 

Reseller Data TBD Y3 or later   

Updating Public Source Data TBD Y3 or later   

Free Public WiFi TBD Y3 or later   

Pricing TBD Y3 or later   

Proactive Anchor Complete data Set TBD Y3 or later   

Major Tech Upgrades TBD Y3 or later   

Address File As needed  $15,000 

Map Enhancement Projects As needed  $40,000 

Other Reporting As requested  $40,000 

COST MANAGEMENT 

Status Item Current Status Prior Status Summary 

Budget Green NA 
CPI is going to be a little high due to TT not 

invoicing for all deliverables until the end. 

PV AC EV +/- (CV) CPI Total Budget 
Est @ 

Completion 

Cost 
Var 
% SPI 

$1,239,771.06 $814,877.00 $903,042.06 $88,165.06 1.11 $3,664,086.00 $3,306,356.95 3.0% 0.90 

Comments:  

RISK MANAGEMENT 

Status Item Current Status Prior Status Summary 

Project Risk Green NA There were no changes to risks in this period. 

Risk Management Log Summary 
(Note: This summary contains only key risks. All risks are tracked in the appropriate variance worksheet.) 

Risk # Description Response Plan Owner 

    

    

Comments: No active risks at this time.  

Issues Log Summary 
(Note: This summary contains only key issues. All issues are tracked in the appropriate variance worksheet.) 

Issue # Description Required Action Owner 

    

Comments: No active issues at this time. 
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